Project Plan

‹Shift Flow›

‹Partner Organization(if any)›

Industry Partner	
Primary Instructor	Anjana Shah
Team Member	Hans Casilao
Team Member	Hanson Bani Khlaed
Team Member	John Patrick Buenaventura
Team Member	Soojeong Lim
Team Member	Gurrmesh Singgh

Document Revision History

Revision #	Date

2	Feb 6, 2026

Table of Contents

1. Executive Summary

The following describes the project to be executed.

Objective	The goal of the project is to design and develop a shift management website for superstores. This in result will make scheduling easier, reduce workload for both administrators and managers, and improve efficiency for administrators, managers, and employees.
Corporate Goals Addressed	• Operational Efficiency: Reduce time spent on manual scheduling and shift conflicts. • Employee Satisfaction: Provide staff with better flexibility and transparency when swapping and offering shifts. • Cost savings: Reduces overtime and scheduling errors by ensuring accurate up to date schedules aligning to availability. • Upgrading to digital: Supports organizations goals to leverage technology to improve operations.
Planned Start Date	Jan 9, 2026
Planned End Date	March 27, 2026

2. Project Approvers, Reviews and Distribution List

Approvers, reviewers and distribution list

Project Role	Name	E-mail	Date
Primary instructor	Anjana Shah		
Lead Developer and Project ManagerProject Manager	Hans Casilao	hans.casilao@gmail.com	Oct 1st,2025
Backend development and	Hanson Bani-Khaled	Hansonhans88@gmail.com	Oct 1st,2025

business analysisLead Developer			
Frontend developer and QA tester	John Patrick Buenaventura	johnpatrickdb@gmail.com	Oct 1st,2025
System architect and QA lead	Soojeong Lim	cvsd1144531@gmail.com	Oct 1st,2025
Backend developer	Gurrmesh Singgh	gurrmeshsinggh@gmail.com	Oct 1st,2025

3. Scope

Define the sum total of all of its products and their requirements or features.

In Scope	Out of Scope
Role-based authentication for Administrators, Managers, and employees	Mulit-location support
Dashboard to view team schedule, personal schedule, set availability and swap/offer shift	Payroll
Manager view accept/decline requests	Reporting
Team dashboard to view all users, edit, add, and delete a user	Clock in / Clock out

4. Deliverables

This project will deliver the following.

Deliverable	Description
Authentication system	Users will be able to register and login to their account.

View schedules	Ability to view the days you will be working and will show the start to end time of the shift from the day. As well as a value showing the amount of hours you will be working in that week.
Offer shifts	Employees will have an option to offer their shift while the other employee will have an option to take that shift that was offered if they aren't scheduled for that same day.
Swap shifts	Employees can exchange shifts with each other.
Managers set availability	The manager can view the employees availability and can assign the associates availability accordingly
Add / remove employees	Administrators will have an option to add or remove employees.

5. Assumptions

This project makes the following assumptions;

1. The project team will have access to all necessary software and tools required for development.
2. Users will have basic technical literacy to operate a web based platform.
3. The defined user personas accurately represent the needs and challenges of the end-users.
4. The team members will be available to their roles for the duration of the project timeline.

6. Dependencies

The following are the internal and external dependencies that will have to be acknowledged and addressed;

Internal:

1. Frontend development for certain features is dependent on the completion of the corresponding backend APIs and database structures.

2. The finalization of the database schema is required before server side business logic can fully be implemented.

External:

1. The project's success is dependent on the team members' continued collaboration and availability.
2. The project's direction, scope, and priorities may be influenced by external factors such as feedback from the primary instructor and insights derived from market data analysis.

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy
Time constraint	M	M	Manage time effectively and prioritize key features to stay on schedule and meet project goals
Integration or version control conflicts (Git merges)	M	H	Use Git branching strategy, review pull requests before merging, and assign code owners
Delays in development due to unfamiliar technologies	H	M	Allocate time for learning, use tutorials and documentations
Team members may have work commitments that will limit the time they can spend on the project	H	M	Have weekly meetings that can be adjusted to accommodate each members' schedule

8. Communication

<u>Reporting</u>

The following reports will be produced;

Report	Audience	Frequency
Minutes of meeting	Professor Anjana Shah	Weekly
Capstone Report	Team members,Professor Anjana Shah	End of project

Meetings

The following meetings/communication will be established;

Meeting	Purpose	Attendees	Frequency
Weekly Meetings	Review sprint tasks,track progress	All team members	Weekly
Sprint Planing	Assign Tasks,Define sprint Backlog	All team members	Bi-weekly
Daily Stand up	Share updates,Plan for the upcoming week	All team members	Daily(via Discord)

9. Task Listing (WBS- Work Breakdown Structure)

The following resource proposal template summarizes the resource hours committed to this project, upon final approval of this document.

Reference	Tasks	Duration	Dependency
A	Requirements gathering and project planning	1 Week	A
B	UI/UX Design (wireframes, mockups, theme setup)	1 week	A
C	Frontend development (interfaces that correlates to our current backend APIs)	3weeks	B, D
D	Backend development (scheduling, list users, delete user,authentication, viewing personal shift, viewing all shifts, create shifts APIs)	3 Weeks	A, B C
E	Testing and bug fixing	2 Week	C, D, E

10. Gantt Chart

Create a detailed Gantt Chart from your Task Listing(Use any software tool and paste the image or upload as a separate file that can be opened as pdf/doc/xls)

Below is an example:

Task	Period										Completed
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	
A	A										
B		B									
C			C	C	C						
D						D	D	D			
E									E	E	

11. Milestones

Major Activity or Milestone	Estimated Milestone Target date	Owner/Reviewer Team Members
Project Kickoff & Vision Approval	Week(1-2) September 2025	T-02
Sprint 1	September 28 2025	T-02
Sprint 2	October 7 2025	T-02
Presentation I	Week 7 October 2025	T-02
Sprint 3	Week 9	T-02
Sprint 4	Week 12	T-02
Presentation II	Week 13,14,15	T-02
Sprint 5	Feb 8	T-02
Capstone II - Presentation I	Feb 20	T-02

12. RAM – Responsibility Assignment Matrix

Create a RAM from your Task Listing. A sample is shown below:

Project Team Responsibilities

Project Name: New Package Installation
Project Manager: Al Q. Hall

Task	John	Frank	Linda	Jean	Larry
Assess Requirements	P	S	S		
Design Business System			S	P	
Modify Purchased Package	S	P			
Modify In-House Procedures			P	S	
Testing	S				P
Implement New Package		P		S	
Train Staff		S		S	P

P = Primary S = Secondary

Project name: Superstore Shift Management Website
Project Manager: Hans Casilao

Task	Hans	Hanson	John	Soojeong	Gurrmesh
Requirements gathering and project planning	P	P	S	S	S
UI/UX design	P	S	P	P	S
Frontend development	P	S	P	S	P
Backend development	S	P	S	P	S
Database setup and integration	S	P	S	P	S
Testing and bug fixing	p	S	P	P	S

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Signature	Date
Lead Developer and Project Manager	Hans Casilao	HC	October 1, 2025
Backend development and business analysis	Hanson Bani Khlaed	HBK	October 1, 2025
Frontend developer and QA tester	John Patrick Buenaventura	JPB	October 1, 2025
System architect and QA lead	Soojeong Lim	SL	October 1, 2025
Frontend developer	Gurrmesh Singgh	GS	January 9, 2026